COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/30/2004

ESTIMATE SUMMARY 15:38:49
CONTID: C14606R ESTIMATE NO: 0007 PROG SPEC YR:2002
PCN: 14606R-BID COFRS REPORTING CATEGORY: 0 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 187.0 DAYS TIME ALLOW: 440 CALENDAR DAYS
I-70 West Corridor Management PERCENT TIME: 42 .50 ORIG TIME ALLOW: 375 CALENDAR DAYS
PROJECT NO: ITS SW00-264
I-70 West Corridor Management
NAME OF ROAD: 070A
PROJECT COUNTIES: SUMMIT MESA
CLEAR CREEK JEFFERSON, REGION 1
CONTRACTOR:
INFRASOURCE UNDERGROUND SERVICES, INC. PAY PERIOD ENDING 11/19/2004 DATE TIME STARTED 05/17/2004
10200 EAST 102ND AVE. DATE LET 04/15/2004 DATE WORK BEGAN
DATE AWARDED 04/27/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/14/2004 DATE ACCEPTED
HENDERSON CO 80640 303/419-9473 DATE NOTICE TO PROCEED 05/17/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 11,013,258.32 PARTICIPATING $ 6,057,191.26 $ 642,055.32
AWARD PROJECT AMT: $ 8,981,182.46 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 55.00% TOTAL EARNINGS 6,057,191.26 642,055.32
FUNDS AVAILABLE: $ 4,956,067.06 STOCKPILED MATERIALS 26,245.75 0.00
GROSS EARNINGS 6,083,437.01 642,055.32
TOTAL CLAIMS: $ 0.00 RETAINAGE -27,403.76 -4,872.48
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 6,056,033.25 637,182.84
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 6,056,033.25 637,182.84
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 637,182.84

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID: C14606R COLORADO DEPARTMENT OF TRANSPORTATION Page 2
PCN: 14606R-BID ESTIMATE RUN 11/30/2004
PROJECT: ITS SW00-264 ESTIMATE NO: 0007 15:38:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NOO0200 ROADWAY - I 70 EAST OF EJMT EAST OF EJMT
0005 202-00090 *REMOVAL OF DELINEATOR 0.000 0.000
EACH 0.000 0.00
47.90000 0.000 0.00
0010 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 7,948.700 4,523.300
sy 1,042.000 89,434.86
85.83000 5,565.300 477,669.70
0015 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 0.000 0.000
LS 0.000 0.00
6,346.44000 0.000 0.00
0016 202-05026 SAWING ASPHALT MAT (6 IN) /CO#3 1,590.000 0.000
LF 1,590.000 2,544.00
1.60000 1,590.000 2,544.00
0020 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 9,103.800 9,096.800
cY 7.000 916.65
130.95000 9,103.800 1,192,142.61
0022 203-00010 UNCL EXCAV (CIP) /CO#3 225.000 0.000
(4 225.000 29,463.75
130.95000 225.000 29,463.75
0025 203-00400 *ROCK EXCAVATION 160.300 160.300
cY 0.000 0.00
90.00000 160.300 14,427.00
0030 203-01597 POTHOLING 100.000 65.250
HOUR 0.000 0.00
86.50000 65.250 5,644.13
0031 206-00065 STR BKFL (FLOW-FILL) /CO#3 154.000 0.000
cY 154.000 8,836.52
57.38000 154.000 8,836.52
0035 208-00005 *EROSION LOG 0.000 0.000
LF 0.000 0.00
5.98000 0.000 0.00
0040 208-00020 *SILT FENCE 0.000 0.000
LF 0.000 0.00
5.20000 0.000 0.00
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PCN: 14606R-BID ESTIMATE RUN 11/30/2004
PROJECT : ITS SW00-264 ESTIMATE NO: 0007 15:38:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY - I 70 EAST OF EJMT EAST OF EJMT
0045 208-00045 *CONCRETE WASHOUT STRUCTURE 0.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0050 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.000
L S 0.500 47,031.00
94,062.00000 0.500 47,031.00
0055 210-00090 RESET DELINEATOR 300.000 152.000
EACH 0.000 0.00
95.00000 152.000 14,440.00
0060 210-00810  RESET GROUND SIGN 50.000 4.000
EACH 0.000 0.00
85.00000 4.000 340.00
0065 212-00006 *SEEDING (NATIVE) 1.400 1.400
ACRE 0.000 0.00
624.24000 1.400 873.94
0070 212-00047 *SOIL PREPARATION (SPECIAL) 0.000 0.000
ACRE 0.000 0.00
1,248.48000 0.000 0.00
0075 213-00002 *MULCHING (WEED FREE HAY) 1.400 1.400
ACRE 0.000 0.00
676.26000 1.400 946.76
0080 213-00061 *MULCH TACKIFIER 700.000 700.000
LB 0.000 0.00
1.82000 700.000 1,274.00
0085 216-00035 *SOIL RETENTION BLANKET (PLASTIC) 0.000 0.000
SY 0.000 0.00
6.76000 0.000 0.00
0090 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.368
L S 0.050 4,703.10
94,062.00000 0.418 39,317.92
0095 250-00050 *MONITORING TECHNICIAN 0.000 0.000
HOUR 0.000 0.00
39.40000 0.000 0.00
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PCN: 14606R-BID ESTIMATE RUN 11/30/2004
PROJECT: ITS SW00-264 ESTIMATE NO: 0007 15:38:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY - I 70 EAST OF EJMT EAST OF EJMT
0100 250-00110 *HEALTH AND SAFETY OFFICER 0.000 0.000
HOUR 0.000 0.00
48.50000 0.000 0.00
0105 250-00120 *MATERIAL SAMPLING AND DELIVERY 0.000 0.000
EACH 0.000 0.00
2,913.12000 0.000 0.00
0110 304-09014 AGGREGATE BASE COURSE (SPECIAL) 0.000 0.000
TON 0.000 0.00
8.52000 0.000 0.00
0111 304-09014 ABC (SPEC) /CO#3 69.000 0.000
TON 69.000 587.88
8.52000 69.000 587.88
0115 403-00721 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 7,948.700 5,889.700
SY 1,559.000 27,563.12
17.68000 7,448.700 131,693.02
0117 403-00721 HBP (PATCHING) (ASPH) /CO#3 284.000 0.000
sY 0.000 0.00
44.27000 0.000 0.00
0118 601-06150 CONC (PATCHING) /CO#3 241.000 0.000
SF 241.000 1,708.69
7.09000 241.000 1,708.69
0120 604-39050 MANHOLE (TRAFFIC MANAGEMENT SYSTEM) 60.000 51.000
EACH 4.000 10,600.00
2,650.00000 55.000 145,750.00
0122 604-39050 MH (TMS) /CO#3 3.000 0.000
EACH 3.000 7,950.00
2,650.00000 3.000 7,950.00
0125 607-11525 *FENCE (PLASTIC) 0.000 0.000
LF 0.000 0.00
3.75000 0.000 0.00
0130 612-15000 INSTALL MARKER 220.000 204.000
EACH 5.000 625.00
125.00000 209.000 26,125.00
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PCN: 14606R-BID ESTIMATE RUN 11/30/2004
PROJECT: ITS SW00-264 ESTIMATE NO: 0007 15:38:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY - I 70 EAST OF EJMT EAST OF EJMT

0135 613-00126 *1-1/4 INCH ELECTRICAL CONDUIT (JACKED) 1,850.000 1,237.000
LF 0.000 0.00
53.95000 1,237.000 66,736.15
0140 613-00127 *1-1/4 INCH ELECTRICAL CONDUIT (PLASTIC) (SPECIAL) 4,972.000 4,506.000
LF 466.000 2,055.06
4.41000 4,972.000 21,926.52
0145 613-00200 *2 INCH ELECTRICAL CONDUIT 1,478.000 977.000
LF 501.000 15,330.60
30.60000 1,478.000 45,226.80
0150 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 5,050.000 4,775.000
LF 275.000 14,924.25
54.27000 5,050.000 274,063.50
0155 613-00600 *6 INCH ELECTRICAL CONDUIT 4,482.000 3,189.000
LF 1,293.000 58,391.88
45.16000 4,482.000 202,407.12
0160 613-01125 1-1/4 INCH ELECTRICAL CONDUIT (PLASTIC) 13,893.000 10,357.000
LF 2,658.000 505.02
0.19000 13,015.000 2,472.85
0162 613-00125 1-1/4 IN ELEC COND /CO#3 0.000 0.000
LF 0.000 0.00
1.75000 0.000 0.00
0165 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 4,161.000 2,915.000
LF 1,098.000 527.04
0.48000 4,013.000 1,926.24
0170 613-03500 *ELECTRICAL CONDUIT (PLASTIC) (MULTIDUCT) (SPECIAL) 199,016.000 196,227.000
LF 2,789.000 13,693.99
4.91000 199,016.000 977,168.56
0172 613-03500 ELEC COND (P) (MULT) (SPEC) /CO#3 1,657.000 0.000
LF 0.000 0.00
4.91000 0.000 0.00
0173 613-00400 4 IN ELEC COND /CO#3 6,460.000 0.000
LF 6,460.000 9,237.80

1.43000 6,460.000 9,237.80



CONTID: Cl4606R COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 14606R-BID ESTIMATE RUN 11/30/2004
PROJECT: ITS SW00-264 ESTIMATE NO: 0007 15:38:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY - I 70 EAST OF EJMT EAST OF EJMT

0175 613-07010 PULL BOX (SURFACE MOUNTED) 41.000 32.000
EACH 9.000 2,809.08
312.12000 41.000 12,796.92
0180 613-07034 PULL BOX (24"X36"x18") 204.000 165.000
EACH 6.000 3,942.00
657.00000 171.000 112,347.00
0185 613-07038 PULL BOX (36"X48"x18") 7.000 7.000
EACH 0.000 0.00
1,214.88000 7.000 8,504.16
0190 613-50150 *SECONDARY SERVICE PEDESTAL 1.000 0.000
EACH 0.000 0.00
2,288.88000 0.000 0.00
0195 614-72830 *COMMUNICATIONS CABINET 4.000 0.000
EACH 0.000 0.00
7,074.72000 0.000 0.00
0200 614-72887 *MICROWAVE VEHICLE RADAR DETECTOR 0.000 0.000
EACH 0.000 0.00
11,205.11000 0.000 0.00
0201 900-00014 ADDED ITEM (LUMP SUM)/ /CO#3 CORE DRILL 1.000 0.000
LS 1.000 500.00
500.00000 1.000 500.00
0205 614-80387 *RUMBLE STRIP (GRINDING) 0.000 0.000
LF 0.000 0.00
2.34000 0.000 0.00
0210 614-87020 *OPTICAL TRANSCEIVER 58.000 0.000
EACH 0.000 0.00
2,216.05000 0.000 0.00
0215 614-87028 *VIDEO OPTICAL TRANSCEIVER 11.000 0.000
EACH 0.000 0.00
3,308.47000 0.000 0.00
0220 614-87300 *TRAFFIC MANAGEMENT SYSTEM BUILDING 1.000 0.000
EACH 0.000 0.00

60,863.40000 0.000 0.00
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PCN: 14606R-BID ESTIMATE RUN 11/30/2004
PROJECT: ITS SW00-264 ESTIMATE NO: 0007 15:38:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY - I 70 EAST OF EJMT EAST OF EJMT

0225 614-87350 *TEST FIBER OPTIC CABLE 1.000 0.000
LS 0.000 0.00
5,243.62000 0.000 0.00
0230 614-87406 *FIBER OPTIC CABLE (SINGLE MODE) (6 STRANDS) 13,778.000 0.000
LF 0.000 0.00
3.90000 0.000 0.00
0235 614-87424 *FIBER OPTIC CABLE (SINGLE MODE) (24 STRANDS) 319.000 0.000
LF 0.000 0.00
2.60000 0.000 0.00
0240 614-87498 *FIBER OPTIC CABLE (SINGLE MODE) (144 STRANDS) 295,380.000 66,668.000
LF 31,081.000 63,094.43
2.03000 97,749.000 198,430.47
0242 614-87498 FIBER OPTIC CABLE (S MODE) (144 S) /CO#3 1,657.000 0.000
LF 0.000 0.00
2.03000 0.000 0.00
0245 614-87670 *TIER II MULTIPLEXER 6.000 0.000
EACH 0.000 0.00
86,339.37000 0.000 0.00
0250 614-87680 *SONET MULTIPLEXER 2.000 0.000
EACH 0.000 0.00
186,572.91000 0.000 0.00
0255 622-00270 *BOLLARD 4.000 0.000
EACH 0.000 0.00
550.00000 0.000 0.00
0260 625-00000 CONSTRUCTION SURVEYING 1.000 0.000
LS 0.500 40,422.50
80,845.00000 0.500 40,422.50
0265 626-00000 MOBILIZATION 1.000 1.000
LS 0.000 0.00
155,446.00000 1.000 155,446.00
0270 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
LS 0.500 16,750.00

33,500.00000 0.500 16,750.00
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PCN: 14606R-BID ESTIMATE RUN 11/30/2004
PROJECT: ITS SW00-264 ESTIMATE NO: 0007 15:38:49

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY - I 70 EAST OF EJMT EAST OF EJMT
0275 627-00001 *PAVEMENT MARKING PAINT 0.000 0.000
GAL 0.000 0.00
49.39000 0.000 0.00
0280 627-00004 *EPOXY PAVEMENT MARKING 1,000.000 0.000
SF 0.000 0.00
0.93000 0.000 0.00
0285 627-00025 *4 INCH PAVEMENT MARKING TAPE (REMOVABLE) 0.000 0.000
LF 0.000 0.00
3.29000 0.000 0.00
0290 630-00000 *FLAGGING 450.000 440.500
HOUR 9.500 247.10
26.01000 450.000 11,704.50
0295 630-00007 *TRAFFIC CONTROL INSPECTION 128.000 18.000
DAY 4.000 416.16
104.04000 22.000 2,288.88
0300 630-00012 *TRAFFIC CONTROL MANAGEMENT 322.000 64.000
DAY 14.000 17,478.72
1,248.48000 78.000 97,381.44
0305 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 8.000 2.000
EACH 0.000 0.00
78.03000 2.000 156.06
0310 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 58.000 29.000
EACH 0.000 0.00
156.06000 29.000 4,525.74
0315 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 13.000 6.500
EACH 0.000 0.00
156.06000 6.500 1,014.39
0320 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 171.000 79.500
SF 0.000 0.00
22.89000 79.500 1,819.76
0325 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 2.000
EACH 0.000 0.00
15,606.00000 2.000 31,212.00
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PCN: 14606R-BID ESTIMATE RUN 11/30/2004
PROJECT: ITS SW00-264 ESTIMATE NO: 0007 15:38:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY - I 70 EAST OF EJMT EAST OF EJMT

0330 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 5.000 2.000
TYPE)
EACH 0.000 0.00
2,288.88000 2.000 4,577.76
0335 630-80360 *DRUM CHANNELIZING DEVICE 576.000 105.000
EACH 0.000 0.00
52.02000 105.000 5,462.10
0340 630-80376 GUARDRAIL TYPE 7 (TEMPORARY) 0.000 0.000
LF 0.000 0.00
144.62000 0.000 0.00
0345 630-80380 *TRAFFIC CONE 900.000 310.000
EACH 0.000 0.00
10.40000 310.000 3,224.00
0350 630-85010 IMPACT ATTENUATOR (TEMPORARY) 0.000 0.000
EACH 0.000 0.00
3,615.39000 0.000 0.00
0355 700-70002 F/A ANTICIPATED CMO 563,260.220 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0360 700-70010 F/A MINOR CONTRACT REVISIONS 157,019.250 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0365 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0370 700-70014 F/A INCENTIVE 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0375 700-70016 F/A FUEL COST ADJUSTMENT 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0380 700-70020 F/A ON-THE-JOB TRAINEE 0.000 0.000
EACH 0.000 0.00

1.00000 0.000 0.00
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PCN: 14606R-BID ESTIMATE RUN 11/30/2004
PROJECT: ITS SW00-264 ESTIMATE NO: 0007 15:38:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY - I 70 EAST OF EJMT EAST OF EJMT

0385 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0390 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0395 700-70042 F/A RAILROAD FLAGGING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0400 700-70074 F/A OBTAIN POWER FROM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0405 700-70380 F/A EROSION CONTROL 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT § 7,829,454.33 $ 492,290.20$ 4,458,495.14
CAT NO0201 ROADWAY - DUMONT WEIGH STATION

0410 202-00090 *REMOVAL OF DELINEATOR 4.000 0.000
EACH 0.000 0.00
47.90000 0.000 0.00
0415 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 49.000 0.000
cY 0.000 0.00
130.95000 0.000 0.00
0420 203-00400 *ROCK EXCAVATION 0.000 0.000
cYy 0.000 0.00
90.00000 0.000 0.00
0425 203-01597 POTHOLING 0.000 0.000
HOUR 0.000 0.00
86.50000 0.000 0.00
0430 210-00090 RESET DELINEATOR 17.000 0.000
EACH 0.000 0.00

95.00000 0.000 0.00
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PCN: 14606R-BID ESTIMATE RUN 11/30/2004
PROJECT: ITS SW00-264 ESTIMATE NO: 0007 15:38:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 ROADWAY - DUMONT WEIGH STATION

0435 210-00810 RESET GROUND SIGN 17.000 0.000
EACH 0.000 0.00
85.00000 0.000 0.00
0440 210-01200 *RESET END ANCHORAGE 1.000 1.000
EACH 0.000 0.00
978.03000 1.000 978.03
0445 212-00006 *SEEDING (NATIVE) 0.000 0.000
ACRE 0.000 0.00
624.24000 0.000 0.00
0450 213-00002 *MULCHING (WEED FREE HAY) 0.000 0.000
ACRE 0.000 0.00
676.26000 0.000 0.00
0455 213-00061 *MULCH TACKIFIER 0.000 0.000
1B 0.000 0.00
1.82000 0.000 0.00
0460 304-09014 AGGREGATE BASE COURSE (SPECIAL) 0.000 0.000
TON 0.000 0.00
8.52000 0.000 0.00
0465 403-00721 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 101.000 101.000
sy 0.000 0.00
17.68000 101.000 1,785.68
0470 503-00036 *DRILLED CAISSON (36 INCH) 30.000 0.000
LF 0.000 0.00
312.12000 0.000 0.00
0475 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 200.000 200.000
LF 0.000 0.00
25.20000 200.000 5,040.00
0480 612-15000 INSTALL MARKER 23.000 0.000
EACH 0.000 0.00
125.00000 0.000 0.00
0485 613-00126 *1-1/4 INCH ELECTRICAL CONDUIT (JACKED) 160.000 0.000
LF 0.000 0.00

53.95000 0.000 0.00
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PCN: 14606R-BID ESTIMATE RUN 11/30/2004
PROJECT: ITS SW00-264 ESTIMATE NO: 0007 15:38:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 ROADWAY - DUMONT WEIGH STATION

0490 613-00127 *1-1/4 INCH ELECTRICAL CONDUIT (PLASTIC) (SPECIAL) 626.000 626.000
LF 0.000 0.00
4.41000 626.000 2,760.66
0495 613-00201 2 INCH ELECTRICAL CONDUIT (JACKED) 536.000 280.000
LF 0.000 0.00
54.27000 280.000 15,195.60
0500 613-00301 *3 INCH ELECTRICAL CONDUIT (JACKED) 545.000 380.000
LF 165.000 8,972.70
54.38000 545.000 29,637.10
0505 613-01125 1-1/4 INCH ELECTRICAL CONDUIT (PLASTIC) 6,939.000 332.000
LF 0.000 0.00
0.19000 332.000 63.08
0510 613-03500 *ELECTRICAL CONDUIT (PLASTIC) (MULTIDUCT) (SPECIAL) 3,123.000 3,123.000
LF 0.000 0.00
4.91000 3,123.000 15,333.93
0515 613-07010 *PULL BOX (SURFACE MOUNTED) 5.000 5.000
EACH 0.000 0.00
312.12000 5.000 1,560.60
0520 613-07034 PULL BOX (24"X36"x18") 14.000 8.000
EACH 6.000 3,942.00
657.00000 14.000 9,198.00
0525 613-07038 PULL BOX (36"X48"X18") 4.000 0.000
EACH 0.000 0.00
1,214.88000 0.000 0.00
0530 613-32300 *LIGHT STANDARD STEEL (30 FOOT) 1.000 0.000
EACH 0.000 0.00
3,251.25000 0.000 0.00
0535 613-40000 *CONCRETE FOUNDATION PAD 1.000 0.000
EACH 0.000 0.00
634.64000 0.000 0.00
0540 613-50150 *SECONDARY SERVICE PEDESTAL 2.000 0.000
EACH 0.000 0.00

2,288.88000 0.000 0.00
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PCN: 14606R-BID ESTIMATE RUN 11/30/2004
PROJECT: ITS SW00-264 ESTIMATE NO: 0007 15:38:49

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 ROADWAY - DUMONT WEIGH STATION
0545 613-50355 *POWER TRANSFORMER 2.000 0.000
EACH 0.000 0.00
1,456.56000 0.000 0.00
0550 614-00012 *SIGN PANEL (CLASS II) 93.000 0.000
SF 0.000 0.00
36.41000 0.000 0.00
0555 614-01582 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE SCH. 80) 95.000 0.000
LF 0.000 0.00
35.00000 0.000 0.00
0560 614-72830 *COMMUNICATIONS CABINET 2.000 0.000
EACH 0.000 0.00
7,074.72000 0.000 0.00
0565 614-81125 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-25 FOOT MAST ARM) 1.000 0.000
EACH 0.000 0.00
14,196.26000 0.000 0.00
0570 614-81135 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-35 FOOT MAST ARM) 1.000 0.000
EACH 0.000 0.00
14,861.07000 0.000 0.00
0575 614-86720 *MAINLINE WEIGH IN MOTION SORTER SYSTEM 1.000 0.400
LS 0.000 0.00
250,695.82000 0.400 100,278.33
0580 614-87020 *OPTICAL TRANSCEIVER 3.000 0.000
EACH 0.000 0.00
2,216.05000 0.000 0.00
0585 614-87406 *FIBER OPTIC CABLE (SINGLE MODE) (6 STRANDS) 9,882.000 0.000
LF 0.000 0.00
3.90000 0.000 0.00
0590 630-00000 *FLAGGING 15.000 8.500
HOUR 0.000 0.00
26.01000 8.500 221.09
0595 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 27.000 13.500
EACH 0.000 0.00
156.06000 13.500 2,106.81
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PCN: 14606R-BID ESTIMATE RUN 11/30/2004
PROJECT: ITS SW00-264 ESTIMATE NO: 0007 15:38:49

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 ROADWAY - DUMONT WEIGH STATION
0600 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 20.000 8.000
EACH 0.000 0.00
156.06000 8.000 1,248.48
CAT 0201 CURRENT AMT $ 497,002.81 $ 12,914.70$ 185,407.39
CAT NO0202 ROADWAY - BEAVERTAIL TUNNEL
0605 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 130.000 130.000
cy 0.000 0.00
130.95000 130.000 17,023.50
0610 203-00400 *ROCK EXCAVATION 0.000 0.000
cYy 0.000 0.00
90.00000 0.000 0.00
0615 203-01597 POTHOLING 100.000 0.000
HOUR 0.000 0.00
86.50000 0.000 0.00
0620 208-00045 *CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0625 210-00090 RESET DELINEATOR 23.000 0.000
EACH 0.000 0.00
95.00000 0.000 0.00
0630 210-00810 RESET GROUND SIGN 2.000 1.000
EACH 0.000 0.00
85.00000 1.000 85.00
0635 212-00006 *SEEDING (NATIVE) 0.700 0.000
ACRE 0.000 0.00
624.24000 0.000 0.00
0640 213-00002 *MULCHING (WEED FREE HAY) 0.700 0.000
ACRE 0.000 0.00
676.26000 0.000 0.00
0645 213-00061 *MULCH TACKIFIER 103.000 0.000
1B 0.000 0.00
1.82000 0.000 0.00
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PCN: 14606R-BID ESTIMATE RUN 11/30/2004
PROJECT: ITS SW00-264 ESTIMATE NO: 0007 15:38:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0202 ROADWAY - BEAVERTAIL TUNNEL

0650 304-09014 AGGREGATE BASE COURSE (SPECIAL) 13.670 0.000
TON 0.000 0.00
8.52000 0.000 0.00
0655 403-00721 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 69.000 0.000
SY 0.000 0.00
17.68000 0.000 0.00
0660 503-00048 *DRILLED CAISSON (48 INCH) 62.000 0.000
LF 0.000 0.00
436.97000 0.000 0.00
0665 604-39050 MANHOLE (TRAFFIC MANAGEMENT SYSTEM) 2.000 0.000
EACH 0.000 0.00
2,650.00000 0.000 0.00
0670 612-15000 INSTALL MARKER 9.000 3.000
EACH 0.000 0.00
125.00000 3.000 375.00
0675 613-00127 *1-1/4 INCH ELECTRICAL CONDUIT (PLASTIC) (SPECIAL) 86.000 0.000
LF 0.000 0.00
4.41000 0.000 0.00
0680 613-00200 *2 INCH ELECTRICAL CONDUIT 3,097.000 0.000
LF 0.000 0.00
30.60000 0.000 0.00
0685 613-00201 2 INCH ELECTRICAL CONDUIT (JACKED) 137.000 0.000
LF 0.000 0.00
54.27000 0.000 0.00
0690 613-00600 *6 INCH ELECTRICAL CONDUIT 2,750.000 0.000
LF 0.000 0.00
45.16000 0.000 0.00
0695 613-01125 1-1/4 INCH ELECTRICAL CONDUIT (PLASTIC) 3,762.000 0.000
LF 0.000 0.00
0.19000 0.000 0.00
0700 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 2,260.000 0.000
LF 0.000 0.00

0.48000 0.000 0.00
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PCN: 14606R-BID ESTIMATE RUN 11/30/2004
PROJECT: ITS SW00-264 ESTIMATE NO: 0007 15:38:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0202 ROADWAY - BEAVERTAIL TUNNEL

0705 613-03500 *ELECTRICAL CONDUIT (PLASTIC) (MULTIDUCT) (SPECIAL) 3,675.000 3,675.000
LF 0.000 0.00
4.91000 3,675.000 18,044.25
0710 613-07010 *PULL BOX (SURFACE MOUNTED) 22.000 0.000
EACH 0.000 0.00
312.12000 0.000 0.00
0715 613-07034 PULL BOX (24"X36"x18") 5.000 5.000
EACH 0.000 0.00
657.00000 5.000 3,285.00
0720 613-50150 *SECONDARY SERVICE PEDESTAL 1.000 0.000
EACH 0.000 0.00
2,288.88000 0.000 0.00
0725 613-50355 *POWER TRANSFORMER 3.000 0.000
EACH 0.000 0.00
1,456.56000 0.000 0.00
0730 614-10147 *VARIABLE MESSAGE SIGN LED (OVERHEAD) 2.000 0.000
EACH 0.000 0.00
160,169.58000 0.000 0.00
0735 614-32400 *MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 2.000 0.000
EACH 0.000 0.00
28,850.29000 0.000 0.00
0740 614-72830 *COMMUNICATIONS CABINET 1.000 0.000
EACH 0.000 0.00
7,074.72000 0.000 0.00
0745 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 16.000 0.000
EACH 0.000 0.00
10,268.75000 0.000 0.00
0750 614-84000 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 1.000 0.000
EACH 0.000 0.00
1,716.66000 0.000 0.00
0755 614-86245 *CONTROLLER (TYPE 170E) 2.000 0.000
EACH 0.000 0.00

8,187.95000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0202 ROADWAY - BEAVERTAIL TUNNEL

0760 614-86740 *WEATHER MONITORING SYSTEM 1.000 0.000
LS 0.000 0.00
39,483.18000 0.000 0.00
0760 MATERIAL ALLOWANCE WEATHER MONITORING SYSTEM 0.572
LS 0.000 0.00
39,483.18000 0.572 22,584.38
0760 MATERIAL ALLOWANCE TYPE 5 SURFACE SENSOR EXTENSION 0.093
CABLE
LS 0.000 0.00
39,483.18000 0.093 3,671.94
0765 614-87318 *MASTER COMPUTER AND SOFTWARE 1.000 0.000
LS 0.000 0.00
49,304.56000 0.000 0.00
0770 614-87320 *CLOSED CIRCUIT TELEVISION 6.000 0.000
EACH 0.000 0.00
3,818.27000 0.000 0.00
0775 614-87660 *VIDEO ENC/DEC 5.000 0.000
EACH 0.000 0.00
5,685.78000 0.000 0.00
0780 614-87690 *ETHERNET SWITCH 1.000 0.000
EACH 0.000 0.00
11,953.23000 0.000 0.00
0785 614-87700 *ETHERNET ROUTER 2.000 0.000
EACH 0.000 0.00
19,244.90000 0.000 0.00
0790 630-00000 *FLAGGING 15.000 0.000
HOUR 0.000 0.00
26.01000 0.000 0.00
0795 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 0.000
EACH 0.000 0.00
78.03000 0.000 0.00
0800 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 13.000 3.500
EACH 0.000 0.00

41.62000 3.500 145.67
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UNIT PRICE

CAT NO0202 ROADWAY - BEAVERTAIL TUNNEL

0805 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 16.000 6.000
EACH 0.000 0.00
156.06000 6.000 936.36
0810 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 13.000 6.500
EACH 0.000 0.00
156.06000 6.500 1,014.39
0815 630-80355 *PORTABLE MESSAGE SIGN PANEL 1.000 0.500
EACH 0.000 0.00
15,606.00000 0.500 7,803.00
0820 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 1.000 0.500
TYPE)
EACH 0.000 0.00
2,288.88000 0.500 1,144.44
0825 630-80360 *DRUM CHANNELIZING DEVICE 96.000 0.000
EACH 0.000 0.00
52.02000 0.000 0.00
0830 630-80380 *TRAFFIC CONE 140.000 70.000
EACH 0.000 0.00
10.40000 70.000 728.00
CAT 0202 CURRENT AMT $ 1,116,796.50 $ 0.00$ 76,840.93

CAT NO0203 ROADWAY - WEST OF EISENHOWER

0006 202-00090 REM DELINEATOR (CMO #2) 0.000 0.000
EACH 0.000 0.00
47.90000 0.000 0.00
0011 202-00240 REM ASPHALT MAT (PLANING) (CMO #2) 3,793.600 2,436.400
sy 0.000 0.00
85.83000 2,436.400 209,116.21
0021 203-00010 UNCL EXCAV (CIP) (CMO #2) 2,784.100 2,784.100
cy 0.000 0.00
130.95000 2,784.100 364,577.90
0036 208-00005 EROSION LOG (CMO #2) 0.000 0.000
LF 0.000 0.00

5.98000 0.000 0.00
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CAT NO0203 ROADWAY - WEST OF EISENHOWER
0041 208-00020 SILT FENCE (CMO #2) 0.000 0.000
LF 0.000 0.00
5.20000 0.000 0.00
0046 208-00045 CONC WASHOUT STR (CMO #2) 0.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0051 208-00200 EROSION CONTROL SUPERVISOR (CMO #2) 0.000 0.000
L S 0.000 0.00
15,049.00000 0.000 0.00
0056 210-00090 RES DELINEATOR (CMO #2) 87.000 87.000
EACH 0.000 0.00
95.00000 87.000 8,265.00
0061 210-00810 RES GROUND SIGN (CMO #2) 4.000 0.000
EACH 0.000 0.00
85.00000 0.000 0.00
0066 212-00006 SEEDING (NATIVE) (CMO #2) 0.000 0.000
ACRE 0.000 0.00
624.24000 0.000 0.00
0076 213-00002 MULCHING (WEED FREE HAY) (CMO #2) 0.000 0.000
ACRE 0.000 0.00
676.26000 0.000 0.00
0081 213-00061 MULCH TACKIFIER (CMO #2) 0.000 0.000
LB 0.000 0.00
1.82000 0.000 0.00
0091 250-00010 ENVIR HEALTH/SAFETY MNGMT (CMO #2) 1.000 0.467
L S 0.000 0.00
15,049.00000 0.467 7,027.88
0116 403-00721 HBP (PATCHING) (ASPH) (CMO #2) 3,793.600 3,793.600
SY 0.000 0.00
17.68000 3,793.600 67,070.85
0121 604-39050 MH (TMS) (CMO #2) 18.000 14.000
EACH 0.000 0.00
2,650.00000 14.000 37,100.00
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0126 607-11525 FENCE (PLASTIC) (CMO #2) 0.000 0.000
LF 0.000 0.00
3.75000 0.000 0.00
0131 612-15000 INST MARKER (CMO #2) 60.000 60.000
EACH 0.000 0.00
125.00000 60.000 7,500.00
0136 613-00126 1-1/4 IN ELEC COND (JACKED) (CMO #2) 363.000 363.000
LF 0.000 0.00
53.95000 363.000 19,583.85
0141 613-00127 1-1/4 IN ELEC COND (P) (SPEC) (CMO #2) 2,838.000 2,838.000
LF 0.000 0.00
4.41000 2,838.000 12,515.58
0146 613-00200 *2 INCH ELECTRICAL CONDUIT (CMO #2) 371.000 371.000
LF 0.000 0.00
30.60000 371.000 11,352.60
0151 613-00201 2 IN ELEC COND (JACKED) (CMO #2) 622.000 622.000
LF 0.000 0.00
54.27000 622.000 33,755.94
0156 613-00600 *6 INCH ELECTRICAL CONDUIT (CMO #2) 1,001.000 1,001.000
LF 0.000 0.00
45.16000 1,001.000 45,205.16
0161 613-01125 1-1/4 IN ELEC COND (P) (CMO #2) 2,387.000 2,387.000
LF 0.000 0.00
0.19000 2,387.000 453.53
0166 613-01200 2 IN ELEC COND (P) (CMO #2) 1,001.000 1,001.000
LF 0.000 0.00
0.48000 1,001.000 480.48
0171 613-03500 ELEC COND (P) (MULT) (SPEC) (CMO #2) 66,270.700 66,270.700
LF 0.000 0.00
4.91000 66,270.700 325,389.14
0176 613-07010 *PULL BOX (SURFACE MOUNTED) (CMO #2) 9.000 9.000
EACH 0.000 0.00

312.12000 9.000 2,809.08
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0181 613-07034 PULL BOX (24"X36"X18") (CMO #2) 39.000 39.000
EACH 0.000 0.00
657.00000 39.000 25,623.00
0186 613-07038 PULL BOX (36"X48"X18") (CMO #2) 0.000 0.000
EACH 0.000 0.00
1,214.00000 0.000 0.00
0206 614-80387 RUMBLE STRIP (GRIND) (CMO #2) 0.000 0.000
LF 0.000 0.00
2.34000 0.000 0.00
0211 614-87020 OPTIC TRANSCEIVER (CMO #2) 6.000 0.000
EACH 0.000 0.00
2,216.05000 0.000 0.00
0216 614-87028 VIDEO OPTIC TRANSCEIVER (CMO #2) 2.000 0.000
EACH 0.000 0.00
3,308.47000 0.000 0.00
0231 614-87406 FIBER OPTIC CABLE (S MODE) (6 S) (CMO #2) 6,324.000 0.000
LF 0.000 0.00
3.90000 0.000 0.00
0236 614-87424 FIBER OPTIC CABLE (S MODE) (24 S) (CMO #2) 982.000 0.000
LF 0.000 0.00
2.60000 0.000 0.00
0241 614-87498 FIBER OPTIC CABLE (S MODE) (144 S) (CMO #2) 72,063.000 0.000
LF 67,414.000 136,850.42
2.03000 67,414.000 136,850.42
0256 622-00270 BOLLARD (CMO #2) 2.000 0.000
EACH 0.000 0.00
550.00000 0.000 0.00
0261 625-00000 CONST SURVEYING (CMO #2) 1.000 0.000
LS 0.000 0.00
12,935.00000 0.000 0.00
0271 626-01000 PUBLIC INFO SERVICES (CMO #2) 0.000 0.000
LS 0.000 0.00

5,360.00000 0.000 0.00
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0276 627-00001 PVMT MKG PAINT (CMO #2) 0.000 0.000
GAL 0.000 0.00
49.39000 0.000 0.00
0281 627-00004 EPOXY PAVEMENT MARKING (CMO #2) 0.000 0.000
SF 0.000 0.00
0.93000 0.000 0.00
0291 630-00000 FLAGGING (CMO #2) 90.500 90.500
HOUR 0.000 0.00
26.01000 90.500 2,353.91
0296 630-00007 TRAF CTRL INSPECTION (CMO #2) 19.000 19.000
DAY 0.000 0.00
104.04000 19.000 1,976.76
0301 630-00012 TRAF CTRL MGMT (CMO #2) 36.000 35.000
DAY 0.000 0.00
1,248.48000 35.000 43,696.80
CAT 0203 CURRENT AMT § 1,570,004.68 $ 136,850.425% 1,362,704.09
PROJECT TOTAL CURRENT AMT $ 11,013,258.32 $ 642,055.32 % 6,083,447.55



